SAS Superstructure Run date  19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:13PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 171 Const Calendar Day: 420 Date: 02-Nov-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 50 -60 12PM 60-70 4PM 70 - 80
Precipitation 0.00" Condition Sunny

Working Day If no, explain:

Di ary: Dispute
Work description.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.

- Surveyed the movement of the E2 cap beam throughout the day with the District 4 surveyors using GPS
equipment. Measurements were taken on top of the cap at the centerline marks scribed by ABF surveyors.
- Set up targets on the existing E3 pier and T1 foundation in preparation for surveying the movement of the
E2 cap beam tomorrow.

- Began to process the surveying information gathered today.

- Sent email with attached photos to TY-Lin at the request of Carol Choi and James Duxbury. The photos
were taken of the embedded plates for the handrails on top of the cap beam particularly at the ends of the
cap.

- Sent an email to Instrumentation (Translab in Sacramento) requesting strain gage placement on the
Macalloy rods of the W2E Hinge K.

[]

Attachment

Support condition of grout between the column and the truss collar at ABF laborers preparing the Macalloy rods and concrete surface for the
the E2E columns on the east face, west side is similar. North W2E Hinge K pipe beam assembly erection.
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Embedded plates at the end of the E2 cap beam where the handrails
will be placed and capable of folding down.

e

ABF laborers preparing to place grout in forms where concrete was
chipped to facilitate saddle erection brackets.
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Support condition of steel | beam between the column and the truss
collar at the E2W columns on the west face, east side is similar.
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